

Table 2 provides a timeline with specific goals, objectives and activities:

**Table 2: Early Psychosis Project Overview**

Goal, Objectives and Quarterly Activities	Who	Jul-03	Oct-03	Jan-04	Apr-04	Jul-04	Oct-04	Jan-05	Apr-05	Jul-06	Oct-06	Jan-07	Apr-07
<b>Goal 1: Identify young people at the earliest possible stage of psychosis.</b>													
<b>A. Objective: Increase the preparedness of primary care medical practitioners to identify psychosis and make successful referrals.</b>													
1. Distribute a screening tool to primary care medical practitioners throughout the region.	Doc/Coord.		XX										
2. Make in-person contact with 30 primary care clinics to offer training and consultation.	Doc		XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX
3. Provide CME training to 60 primary care medical practitioners throughout the region.	Medical team		XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX
4. Provide ongoing training and consultation to medical practitioners.	Medical team				XX	XX	XX	XX	XX	XX	XX	XX	XX
<b>B. Objective: Establish educational outreach teams (EOTs) in each county, including recovering individuals, families, and professionals.</b>													
1. Hold joint planning meetings with NAMI members.	Coord./NAMI					XX					XX		
2. Develop written recruitment materials.	Same					XX					XX		
3. Recruit and train team members.	Same			XX	XX						XX	XX	XX
<b>C. Objective: Increase the preparedness of high school and colleges to identify and respond to psychosis.</b>													
1. Offer in-services in each district.	Coord.					XX			XX	XX			XX
2. Make in-person contact with staff at each high school and college.	EAST						XX				XX		
3. Participate in high school health class curriculum in 20 high schools.	EOT								XX	XX	XX	XX	XX
<b>D. Objective: Increase the preparedness of the general public to identify psychosis and provide appropriate support.</b>													
1. Conduct "flier campaign": leaving written info in places where people go.	EOT		XX	XX	XX	XX	XX	XX	XX	XX	XX	XX	XX

EAST: Early Assessment and Support Team core clinical team  
 Coord: Early Assessment and Support Team (EAST) Coordinator  
 Doc: EAST Psychiatrist  
 Ovrst: Oversight Committee

NAMI: National Alliance for the Mentally Ill- Oregon  
 EOT: Educational Outreach Team  
 QI Coord: Quality Improvement Coordinator  
 Agencies: Individual mental health centers and other participating organizations







